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Ms. Laurel Lockett 
Carlton Fields 
Corporate Center Three at International Plaza 
4221 W. Boy Scout Blvd, Suite 1000 
Tampa, Florida 33607-5780 

Dear Ms. Lockett: 

This letter is in response to recent correspondence from you to Lisa Ellis (EPA Attomey-
Advisor) dated April 29,2015, as well as issues raised in a telephone conversation between you, 
Linda Brenneman, Esq. (BASF) and the U.S. Environmental Protection Agency's Office of 
Regional Counsel and U.S. Department of Justice representatives held on the same date to 
discuss the path forward to address contamination in the floodplain at the Ciba-Geigy OU-3 
Superfund Site located in Mcintosh, Washington County, Alabama (Site). The EPA recognizes 
the work performed by BASF to date to protect human health and the environment at the Site 
and looks forward to working with both BASF and Olin to address contamination in the 
floodplain. 1 would like to invite BASF to meet with the EPA Regional Office staff in June of 
this year, at the EPA Region 4 offices, to begin the scoping of a Work Plan to conduct the 
additional remedial investigation activities that the EPA believes are necessary to fully determine 
the nature and extent of contamination from the Ciba-Geigy Site. 

Prior to the meeting and per BASF's request, this letter provides details on the following steps 
discussed during the April 29,2015 call, which the EPA believes BASF must perform at the Site 
in order to support an EPA modification to the Ciba-Geigy OU-3 Record of Decision (ROD): 

• Identify Data Gaps: Determine the extent of existing data that can be used in assessing site 
conditions and risk as well as identify any data gaps, per the April 22,2015 email sent to 
BASF from Charles King that is referenced in your April 29,2015 letter. 

• Scope a Work Plan: Submit to the EPA a Work Plan for conducting additional investigation 
and characterization of contamination and impacts to biota within OU-3. [Ref. EPA's 
Guidance for Conducting Remedial Investigations and Feasibility Studies under CERCLA, 
OSWER Dir. 9355.3-01, October 1988]. This Work Plan should be developed to include and 
accomplish the following: 

o Refine the conceptual site model to identify potential releases of hazardous 
substances (including from other operable units) into and out of OU-3, identify 
contaminants of potential concem, mechanisms of toxicity, exposure pathways, and 
receptors. This is typically done using the existing data, which can be used to identify 
outstanding issues to guide future data collection. Refine baseline problem 
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formulation to define the assessment and measurement end points and risk questions, 
which will include the ecological receptors to be evaluated. 

o A sampling/analysis plan (SAP) developed to determine the full extent of DDTR (and 
other COCs) in soil/sediment, surface water, groundwater and biota throughout the 
tloodplain and the impacts to ecological receptors. 

o Data Quality Objectives (DQOs) which identify the type and quality of data needed to 
support decisions, including exposure assumptions, toxicity reference values, and 
bioaccumulation factors for the ecological risk assessment. Discuss whether 
bioaccumulation factors will be derived from existing data or from new data 
collection. 

o A work plan schedule for the SAP or other needed documents to be submitted to the 
EPA for review/approval. 

Conduct Additional Sampling: Conduct characterization field work per the approved work 
plan with oversight by the EPA. Investigations may be performed in spring 2016 depending 
on work plan approval date and floodplain conditions. Some investigations will be performed 
on OHn property in the area near Round pond that is described in the Olin 0U2 ROD. 

Submit Data; Provide sampling data to the EPA in a timely manner and in electronic format 
consistent with EPA Region 4 policy. 

Submit Supplemental Remedial Investigation fRI) Report; Prepare and submit a 
Supplemental RI Report to the EPA that includes a summary of the characterization results 
along with description of nature and extent of the OU-3 contamination relative to the 
established DQOs and the preliminary remedial goals. The RI report will include both an 
updated Baseline Risk Assessment for Human Health and an updated Ecological Risk 
Assessment that shall be prepared after close consultation with EPA Region 4 subject matter 
expert(s). 

Revise Supolemental RI Report: Respond to the EPA comments on the RI Report 
(including Ecological Risk Assessment) submitted by BASF. The EPA review may result in 
submittal of written comments to be addressed by BASF, which could result in revisions to 
the RI Report and resubmittal for EPA approval. 

Submit Focused Feasibility Study fFFSI; Prepare and submit an FFS to the EPA that 
develops and evaluates possible remedial alternatives to address any unacceptable risks to 
human health and the environment posed by the contamination at the Site. NOTE; EPA and 
BASF will likely scope the types of actions that would be considered in the FFS in order to 
streamline the possible alternatives and develop revised Remedial Action Objectives (RAOs). 

Revise FFS: Respond to the EPA comments on the FFS submitted by BASF. EPA review 
may result in submittal of written comments to be addressed by BASF, which could result in 
revisions to the FFS and resubmittal for EPA approval. 



Upon completion of the above referenced tasks, EPA will issue a Proposed Plan, Notice of 
Availability to the public, conduct a public meeting and issue an Amended ROD (after public 
comment period) describing remedy changes that likely include revised RAOs, a revised cleanup 
level for DDTR in soil/sediments, new chemical-specific ARARs (e.g., ambient water quality 
criteria from the Alabama Water Quality Standards) and an update of current ARARs, new 
ecological receptors to be monitored assessing effectiveness of remedy, as well specific remedy 
components (e.g., more capping and/or excavation) to achieve RAOs. 

The EPA understands that BASF would like to perform the characterization work and draft the 
revised ecological risk assessment. In response to BASF's statement that the company prefers to 
seek new data and that the old data might not be useful or reflective of Site conditions, EPA's 
position is that both new and historical data are useful in determining the nature and extent of 
contamination as well as the associated risks at sites. As mentioned during the call with Regional 
Counsel, the EPA will be involved in the scoping and review/approval of any reports issued by 
BASF and EPA intends to set clear expectations as part of that process so that BASF's work will 
be useful in support of EPA's modification of the OU-3 ROD. 

As stated above, the EPA would like to host an in-person meeting with BASF to discuss the steps 
listed above for moving forward with investigation of the Site. The EPA expects that this 
meeting could take a day and half and that the technical teams for the EPA and BASF would 
establish the specific agenda topics. The following dates are proposed: Jime 17, 2015 and June 
18,2015; or June 24,2015 and June 25,2015. Please respond to Lisa Ellis by May 29,2015 
regarding BASF's availability and interest in participating in a meeting. Depending on my 
schedtile, I may be able to participate in some of the meeting sessions. 

The EPA Region 4 staff and management look forward to meeting with you in June and to 
collaborating with BASF on the upcoming work at the Site. 

Sincerpiy 

fanklin Hill, Director 
Superfund Division 

cc: Linda Brenneman 
Steve Havlik 




